A

Washington State .
'7’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s
9214 Project Limits MP 102.55 & MP 86.25
Staked by Date Work Started Date Work Completed Date
N/A 6/18/2018
Calculated by Date Checked by Date Inspector Date
Todd Dellinger E. Knudson Todd Dellinger 7/19/19
7/19/2019 7/25/2019

ECL PAID ON A MONTHLY BASIS. PROJECT TOTAL IS 17 MONTHS.

ENVIRONMENTAL COMPLIANCE LEAD

BID ITEM #43

UNIT: L.S.

$2,100/17 = $123.53

123.53 /2100 = 5.88%

OK TO PAY 6.00%

2100 X 6% = $126

OK TO PAY $126

126 /4 = $31.50

The TESC Plan was approved on 6-5-18.

See Attached Lump Sum Breakdown.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/

Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.

Num Complete Entry No.  nit, Date Init. Date No.

0043 ENVIRONMENTAL 1 7/20/2019 L.S. 3150 544 EK 07/25/19 15
COMPLIANCE LEAD

0043 ENVIRONMENTAL 2 7/20/2019 L.S. 3150 545 EK 07/25/19 15
COMPLIANCE LEAD

0043 ENVIRONMENTAL 3 7/20/2019 L.S. 3150 546 EK 07/25/19 15
COMPLIANCE LEAD

0043 ENVIRONMENTAL 4 7/20/2019 LS. 3150 547 EK 07/25/19 15

COMPLIANCE LEAD
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